

Own Holiday Club – Website & Mobile App Development Report

This report provides the latest progress update for the Own Holiday Club website and mobile application development project. The project includes complete website development with dynamic backend management features and a mobile application integrated with the website backend system.

1. Website Development Status

- Website design and frontend development have been completed.
- Backend development for the website has been completed successfully.
- Dynamic content management through the Admin Panel has been implemented.
- Blogs management system has been integrated and is fully functional.
- SEO-related setup and optimization structure have been completed.
- Member Plans management section has been completed.
- Member Login and authentication system has been completed.
- Website content can now be updated directly from the Admin Panel.
- Final SEO testing and backend verification are currently in progress.

2. Mobile App Development Status

- Mobile application UI/UX screens have been designed and completed.
- Application structure and navigation flow are ready.
- Backend integration for the mobile app is pending.
- App backend integration will begin after the website goes live.
- A live Base URL/API endpoint is required before connecting the app backend.
- Once the live website URL is available, app backend integration and testing will start immediately.

3. Current Progress Overview

At present, the website is almost fully completed. Only final SEO-related testing and backend verification tasks are pending. These final checks are being performed to ensure smooth performance, proper indexing, and stable functionality before launch. After successful testing, the website will be ready for deployment and can be made

live within the next 1–2 days. Once the website is live and the final Base URL becomes available, backend integration for the mobile application will begin. This process includes API integration, live data connectivity, member account synchronization, and testing of all application modules.

4. Final Note

The project is progressing smoothly and major development work has already been completed. The remaining work mainly involves final testing, deployment, and live server integration for the mobile application backend. The Own Holiday Club website is expected to be ready for live deployment shortly, after which the app backend process will also move forward rapidly.

Prepared For: Own Holiday Club

Project: Website & Mobile App Development Status Report